Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 01-24-05
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Jan 23, '05 Jan 30, '05 Feb 6, '05 Feb 13, '05
TIW[T[F[s[s[M|TW[T|F[s[s|M[T|W|T[F[s|s[M|[T|W[T[F]s

1 333d? 12/8/03 3/16/05

2 R-Wall 10d 1/26/05 2/8/05

3 Strip - Remove Scaffold Conco 2 wks 1/26/05 2/8/05 6 conco

4 Cooling Tower Conco 20d 1/19/05 2/15/05

5 Fab/Pipe Equipment CMI 4 wks 1/19/05 2/15/05 CMI

6 Stairs Conco 4d 2/1/05 2/4/05 20 | Conco

7 N-wall 4d 2/1/05 2/4/05

8 form - embeds Conco 3d 2/1/05 2/3/05 2/1 | conco

9 place concrete Conco 1d 2/4/05 2/4/05 2/4 conco

10

11 Utility Bldg. 40d? 1/10/05 3/4/05

12 Install AFS lines Geo Rob. 5d 1/10/05 1/14/05

13 UB 2nd level MEP Rough ins All subs 40d 1/10/05 3/4/05

14 MEP rough ins 1st floor All subs 18d 1/19/05 2/11/05 T E‘ All subs

15 Stair # 3 install Romak 3d 1/24/05 1/26/05 |4 [~ | Romak

16 Stair 3 concrete 1d? 1/28/05 1/28/05 1/28 ]

17 Main Bldg. 332d? 12/8/03 3/15/05

18 5,C,E line walls 1d? 12/8/03 12/8/03

19 set forms Conco 15d 1/6/05 1/26/05 conco

20 rebar Alamillo 4d 1/25/05 1/28/05| ;25 [ | Alamillo

21 1/ 3 place concrete ~+777 Conco 1d? 1/28/05 1/28/05 1/28 ’:;Conco

22 Strip & prep for waterproofing Conco 3ed 1/28/05 1/31/05 1/28 ] conco

23 Waterproofing Blues 4d 2/1/05 2/4/05 2/1 s

24 Backifill McG Hester 4d 2/7/05 2/10/05 217 McG Hester

25 2/ 3 place conrete ~ +793 Conco 1d? 2/23/05 2/23/05

26 3/3 Place concete ~TOW +798 Conco 1d? 3/11/05 3/11/05

27 SOG +777' 1d? 12/8/03 12/8/03

28 U-grnd utilities All subs 2d 2/11/05 2/14/05 2/11

29 U-slab sand-rock Conco 1d 2/15/05 2/15/05

30 DP-1 dampproofing Conco 1d 2/16/05 2/16/05

31 Rebar Alamillo 1d 2/17/05 2/17/05

32 Place SOG 777 Conco 1d 2/18/05 2/18/05

33
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34 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03

35 Shoring Conco 5d? 2/21/05 2/25/05 2/

36 MEP inserts Conco 2d 2/28/05 3/1/05

37 Rebar Alamillo 3d 3/2/05 3/4/05

38 Place Concrete Conco 1d 3/7/05 3/7/05

39 SOG ~760" 1d? 12/8/03 12/8/03

40 U-grnd utilities All subs 19d 1/24/05 2/17/05 |4 All

a1 Rock & 2" mud slab Conco 4d 2/16/05 2/21/05 216 [N

42 Waterproofing Blues 11d 2/21/05 3/7/05 2/

43 Formwork Conco 7d 3/3/05 3/11/05

44 Rebar Alamillo 4d 3/8/05 3/11/05

45 Place Concrete Conco 2d 3/14/05 3/15/05

46

47 Structural Steel 55d 11/18/04 2/7105

48 Weld Steel Cal Erector 11 wks 11/18/04 2/7/05 ] Cal Erector

49 level 6 Cal Erector 7d 1/14/05 1/24/05 ] Cal Erector

50 Roof level - truss Cal Erector 14 d 1/17/05 2/3/05 Cal Erector

51 Cantilever Cal Erector 5d 1/28/05 2/3/05 1/28 | | Cal Erector

52 Dismantle Cantilever Shoring Cal Erector 1d 2/4/05 2/4/05 | 2/4 ] Cal Erector

53 Interior Shear walls 5d 2/4/05 2/10/05

54 UB-4 and 1 Line 5d 2/4/05 2/10/05 214 [T

55 ]

56 Install Stairs 15d 1/7/05 1/27/05

57 Stair #2 install rails Romak 10d 1/12/05 1/25/05 Romak

58 Stair #1 Install Romak 15d 1/7/05 127/05| ~ | Romak

59

60 SOMD 318d? 12/8/03 2/23/05

61 2nd level 1d? 12/8/03 12/8/03

62 Formwork - shoring Conco 8d 1/7/05 1/18/05

63 Place SOMD concrete Conco 1d 1/18/05 1/18/05

64 3rd level 1d? 12/8/03 12/8/03

65 Rebar Alamillo 5d 1/17/05 1/21/05 |amillo

66 Formwork - shoring Conco 8d 1/13/05 1/24/05
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67 Place SOMD concrete Conco 1d 1/25/05 1/25/05 | /25 ]—Conco

68 4th level 1d? 12/8/03 12/8/03

69 weld deck & studs & edge metal Pacific Erectors 4d 1/6/05 1/11/05

70 MEP inserts All subs 9d 1/10/05 1/20/05 |ubs

71 Rebar Alamillo 5d 1/21/05 1/27/05 Alamillo

72 Formwork - shoring Conco 6d 1/20/05 1/27/05 | [T Conco

73 Place SOMD concrete Conco 1d 1/31/05 1/31/05 1/31 D_Conco

74 5th level 1d? 12/8/03 12/8/03

75 weld deck & studs & edge metal Pacific Erectors 4d 1/12/05 1/17/05 |tors

76 MEP inserts All subs 5d 1/17/05 1/21/05 || subs

77 Rebar Alamillo 5d 1/24/05 1/28/05 |4 Alamillg

78 Formwork - shoring Conco 5d 1/24/05 1/28/05 |4 M Conco

79 Place SOMD concrete Conco 1d 2/2/05 2/2/05 2/2 ]—Conco

80 6th level 1d? 12/8/03 12/8/03

81 weld deck & studs & edge metal Pacific Erectors 4d 1/18/05 1/21/05 Qacific Eréctors

82 MEP inserts All subs 5d 1/24/05 1/28/05 |4 | All subs

83 Rebar Alamillo 4d 1/28/05 2/2/05 1/28 ’: IR Alamillo

84 Formwork - shoring Conco 5d 1/27/05 2/2/05 1/217 T |Iconco

85 Place SOMD concrete Conco 1d 2/3/05 2/3/05 2/3 [ -conco

86 Roof level 1d 12/8/03 12/8/03 1

87 weld deck & studs & edge metal Pacific Erectors 6d 1/21/05 1/28/05 | Pacific Erectprs

88 MEP inserts All subs 5d 1/31/05 2/4/05 1/31 \__ All subs

89 Formwork - shoring Conco 5d 2/1/05 2/7/05 2/ [:: ] Conco

90 Rebar Alamillo 4d 2/3/05 2/8/05 2/3 Alamillo

91 Place SOMD concrete Conco 1d 2/9/05 2/9/05 2/9 [T conco

92 Curbs & pads Conco 10d 2/10/05 2/23/05 2/10_

93

94 SOMD @ Cantilever 3d? 2/15/05 2/17/05

95 3rd level Conco 1d? 2/15/05 2/15/05 2/15 [ ] conco

96 4th level Conco 1d? 2/15/05 2/15/05 2/15 ] Conco

97 5th level Conco 1d? 2/17/05 2/17/05 2]_7 ] co

98 6th level Conco 1d? 2/17/05 2/17/05 2117 ] Co

99 Roof level Conco 1d? 2/17/05 2/17/05 2117 ] Co
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100 Layout-install Z metal 28d 1/19/05 2/25/05

101 Level 2 JJ Acoustics 7d 1/19/05 1/27/05 JJ Acoustjcs

102 Level 3 JJ Acoustics 7d 1/26/05 2/3/05| 1/26 ustics

103 Level 4 JJ Acoustics 7d 2/1/05 2/9/05 2/ﬁ'EE 33 Acoustics

104 Level 5 JJ Acoustics 7d 2/3/05 2/11/05 23] [ 33 Acoustics

105 Level 6 JJ Acoustics 7d 217105 2/15/05 z/ﬂ% ~ |39 Acou

106 Cantilever All levels JJ Acoustics 8d 2/3/05 2/14/05 2/3 : e :| JJ Acousti

107 Install beam attachments All subs 24d 1/25/05 2/25/05 | /25

108 Fireproofing L-C line 28d 2/7105 3/16/05

109 Level 2 Anning - J 3d 2/7/05 2/9/05 Anning -J

110 Level 3 Anning - J 3d 2/10/05 2/14/05 210 Anning - J

111 Level 4 Anning - J 3d 2/15/05 2/17/05 2/15 An

112 Level 5 Anning - J 3d 2/18/05 2/22/05 2/18

113 Level 6 Anning - J 3d 2/23/05 2/25/05 o

114 Cantilever all levels Anning - J 7d 2/17/05 2/25/05 2/17

115 Level 1 Anning - J 3d 3/14/05 3/16/05

116

117 Exterior Skin Install 1d? 2/21/05 2/21/05

118 East Elevation 1d? 2/21/05 2/21/05 2/

119

120 Interior Improvements 326 d? 12/8/03 3/7/05

121 HVAC shafts all floors CMmI 10d 2/22/05 3/7/05

122 Level 2 1d? 12/8/03 12/8/03

123 Sprinkler Mains & branch piping GMR 4d 2/10/05 2/15/05 2/10 GMR

124 Wall/beam wraps @ utility Rack JJ Acoustics 7d 2/11/05 2/21/05 2/11 T

125 Install Utility Rack and piping Sasco 1d? 2/21/05 2/21/05 2/

126

127

128 1d? 12/8/03 12/8/03

129 end 1d? 12/8/03 12/8/03
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